COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 24/ 2002

ESTI MATE SUMVARY 09: 26: 43
CONTI D: C13688 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13688- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TIVE ALLOW 65 WORK DAYS
285 Tining, Goddard Ranch Ct-N PERCENT TIME:  23.85 ORI G TI ME ALLOW 55 WORK DAYS
PROJIECT NO. NH 2854- 091
285 Tining, Goddard Ranch Ct-N
NAVE OF ROAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 04/ 24/ 2002 DATE TI ME STARTED 01/09/2002
1601 W Bel |l evi ew Ave. DATE LET 12/ 13/ 2001 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2001 DATE TI ME SToPPED 07/17/2002
DATE CONTRACT EXECUTED  01/08/2002 DATE ACCEPTED 07/ 17/ 2002
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 01/ 09/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 036, 850. 98 PARTI Cl PATI NG $ 79, 118. 50 $ 79, 118. 50
AWARD PRQJECT AMT: $ 1,045, 030.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 7.63% TOTAL EARNI NGS 79, 118. 50 79,118.50
FUNDS AVAI LABLE: $ 957, 732. 48 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 79, 118. 50 79, 118. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -696. 88 -696. 88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 78,421.62 78,421.62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AVOUNT DUE 78,421.62 78,421.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78, 421. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00170

0010 202-00210

0015 203-00060

0020 207-00205

0025 208-00020

0030 212-00006

0035 213-00705

0040 214-00506

0045 216-00041

0050 304-06008

0055 412-01020

C13688
13688- Bl D
NH 2854-091
| TEM
DESCRI PTI ON

GRI NDI NG AND TEXTURI NG CONCRETE PAVEMENT

REMOVAL OF CONCRETE PAVEMENT

EMBANKMENT MATERI AL ( COVMPLETE | N PLACE)

TOPSO L

SILT FENCE

SEEDI NG ( NATI VE)

LANDSCAPE BOULDER ( SPECI AL)

EVERGREEN TREE (6 FOOT) (BALL AND BURLAP)

SO L RETENTI ON BLANKET ( STRAW COCONUT)

AGGREGATE BASE COURSE (CLASS 6) (SPECIAL)

CONCRETE PAVEMENT (10 | NCH) (FAST TRACK)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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CONTI D: C13688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13688- BI D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: NH 2854- 091 ESTI MATE NO 0001 09: 26: 43

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 412-05000 PARTI AL DEPTH REPAI R OF CONCRERTE PAVEMENT 112. 000 0. 000
SF 74. 000 4,810. 00
65. 00000 74. 000 4,810. 00
0065 412-14000 SAW NG AND SEALI NG CONCRETE PAVEMENT JO NTS 179, 305. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0070 412-15000 ROUTI NG AND SEALI NG CONCRETE PAVEMENT CRACKS 2,504. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0075 504-08050 STONE LANDSCAPE WALL 57. 000 0. 000
SF 57. 000 855. 00
15. 00000 57. 000 855. 00
0080 506-00209 RIPRAP (9 | NCH) 6. 000 0. 000
cy 6. 000 1, 020. 00
170. 00000 6. 000 1, 020. 00
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 13. 000 0. 000
LF 13. 000 455. 00
35. 00000 13. 000 455. 00
0090 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 340. 000 0. 000
LF 340. 000 3, 400. 00
10. 00000 340. 000 3, 400. 00
0095 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0100 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 0. 000
EACH 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0105 612-00021  DELI NEATOR (TYPE |) (BARRI ER) 3. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0110 612-00041  DELI NEATOR ( FLEXIBLE) (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00



CONTI D: C13688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13688- Bl D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: NH 2854- 091 ESTI MATE NO 0001 09: 26: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 612-00043  DELI NEATOR (FLEXIBLE) (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0. 00
0120 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 250 500. 00
2, 000. 00000 0. 250 500. 00
0125 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 18, 000. 00
72, 000. 00000 0. 250 18, 000. 00
0130 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 250 300. 00
1, 200. 00000 0. 250 300. 00
0135 627-00005 *EPOXY PAVEMENT MARKI NG 271.000 0. 000
GAL 0. 000 0.00
90. 00000 0. 000 0. 00
0140 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 260. 000 0. 000
GAL 0. 000 0.00
45. 00000 0. 000 0. 00
0145 630-00000 *FLAGG NG 359. 000 0. 000
HOUR 3.000 96. 00
32.00000 3.000 96. 00
0150 630-00007 *TRAFFI C CONTROL | NSPECTI ON 39. 000 0. 000
DAY 9. 000 1, 089. 00
121. 00000 9. 000 1, 089. 00
0155 630-00012 *TRAFFI C CONTROL NMANAGENENT 57.000 0. 000
DAY 11. 000 4, 950. 00
450. 00000 11. 000 4, 950. 00
0160 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 0. 000
EACH 1. 000 60. 00
60. 00000 1. 000 60. 00
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 44. 000 0. 000
EACH 13. 000 1, 560. 00
120. 00000 13. 000 1, 560. 00



CONTI D C13688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13688- Bl D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: NH 2854- 091 ESTI MATE NO 0001 09: 26: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 12. 000 0. 000
EACH 4.000 580. 00
145. 00000 4.000 580. 00
0175 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0.00
0180 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYPE
) EACH 1. 000 1, 600. 00
1, 600. 00000 1.000 1, 600. 00
0185 630-80359 * PORTABLE MESSAGE SI GN PANEL 23.000 0. 000
DAY 0. 000 0.00
125. 00000 0. 000 0.00
0190 630-80360 *DRUM CHANNELI ZI NG DEVI CE 57. 000 0. 000
EACH 1.500 90. 00
60. 00000 1.500 90. 00
0195 630-80380 *TRAFFI C CONE 300. 000 0. 000
EACH 42.500 680. 00
16. 00000 42.500 680. 00
0200 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70022 F/A QIT PILOCT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13688 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13688- Bl D ESTI MATE RUN 04/ 24/ 2002
PRQJECT: NH 2854- 091 ESTI MATE NO 0001 09: 26: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 202-00210 REM CONC PAVEMENT CMO 002 982. 000 0. 000
5% 0. 000 0.00
35. 00000 0. 000 0. 00
0250 412-01020 CONC PVMT (10 IN) (FAST TRACK) CMO 002 982. 000 0. 000
sy 0. 000 0.00
92. 00000 0. 000 0. 00
0255 900- 00014  ADDED | TEM (LUMP SUM/ MCR 01 / CO 03 STRUCTURAL 1. 000 0. 000
COATI NG
LS 0. 000 0.00
739. 04000 0. 000 0. 00
0260 900-00014  ADDED | TEM (LUMP SUM/ MCR 02 / CO 04 DRAIN REPAI R 1. 000 0. 000
LS 0. 000 0.00
1, 064. 94000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,031, 350.98$ 73,618.50 % 73, 618. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0240 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMI $ 5,500. 00 $ 5,500. 00 $ 5, 500. 00
PROJECT TOTAL CURRENT AMI $ 1, 036, 850.98 $ 79,118.50 % 79, 118. 50




